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Commissioning - Project Deliverables and Submittal Overview  
Section 019113-2  
 

Purpose: Project deliverables are defined and scheduled by the Commissioning Team 
in the early stages of Phase A design. The purpose is to clarify the phased submittal 
expectations of the Architect-Engineer. The Phased submittal requirements are 
included in the following sections of the Procedure Manual: 

 Phase A Submittal – See Section 306 

 Phase B Submittal – See Section 506 

 Phase C Intermediate Review Submittal – See Section 606 

 Phase C Submittal – See Sections Process: The Architect-Engineer prepares for a 
design phase review by submitting the appropriate phased submittal and checklist to 
the Commissioning Authority as follows: 

 Pre-design Checklist (if appropriate) - See Section 200 

 Phase A Checklist - See Section 300.1  

 Phase B Checklist - See Section 500.1 

 Phase C Intermediate Checklist 600 

 Phase C Checklist - See Section 600.1  

 Phase D Checklist - See Section 900  

The Checklists verify that the Architect-Engineer has completed all tasks and 
submitted all scheduled deliverables for each phase (or address the current state of 
completion, if appropriate).   

At the discretion of the Commissioning Authority and/or the Project Manager, an 
incomplete or unacceptable submittal may be returned to the Architect-Engineer for 
completion or correction.  Acceptable pre-submittals are returned to the Architect-
Engineer for formal submittal. 

 Concurrent with the Architect-Engineer’s submittal, the Commissioning Authority 
provides all commissioning deliverables that are scheduled with each design phase 
review. The Commissioning Authority’s deliverables are incorporated and become 
part of the complete phase submittal. 

 As a component of a design phase review, the Architect-Engineer shall submit any 
additions, deletions, or modifications needed to the original design deliverables 
checklist for subsequent design phases.  Upon review by the Commissioning Team, 
the Commissioning Authority will recommend appropriate changes be incorporated.  
The Project Manager will notify the Architect-Engineer of approved changes. 

 Commissioning deliverables in the construction phase shall be submitted as 
scheduled in the Commissioning Plan. 

Commissioning Checklists: Commissioning submittal checklists for all phases are 
included in Section 019113-3 as a guideline for the Commissioning Team (which 
includes the Architect-Engineer).   

The checklist is available in a Word format that may be developed into a checklist or 
scheduling tool by the Commissioning Authority.   
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Commissioning Checklists are also included in the following Sections:  

 Phase A Checklist - See Section 300.4  

 Phase B Checklist - See Section 500.4  

 Phase C Checklist - See Section 600.4  

 


